

Carver Elementary School



Carver School Building Committee Meeting
August 3rd, 2015

Floor Plans – Option C1 - Revised



FIRST FLOOR PLAN



SECOND FLOOR PLAN



Site Plan – Option C1 - Revised



SITE PLAN

Site Plan – Option C1 - Revised



Site Plan – Option C1 - Revised



NATURAL PLAY
Carver Elementary School
Carver Ma
8/3/2015




PLAYGROUND

HALVORSON DESIGN
PARTNERSHIP



Massing Study



Furniture Layouts— First Grade Classrooms




Option 1



Option 2

Furniture Layouts— Second - Fifth Grade Classrooms




Option 1




Option 2

Furniture Layouts— Small Group Rooms



Option 1



Option 2

Floors

Classrooms and Corridors :

Linoleum

vs. Rubber Tile

vs. Vinyl Composition Tile (VCT)



Floors

Gym: Wood or Poured Flooring



Floors

Entry and Public Areas:

Terrazzo

vs. Stained Polished Concrete

vs. Porcelain Tile



Floors

Admin and Quiet Spaces:
Carpet



Floors

Stairs: Rubber treads and risers



Walls

Corridor: Ceramic Tile and
Gypsum Board



Next Steps:

- 3/25/15 – SBC Approve Preferred Option
 - 4/13/15 – SBC Approve Preferred Schematic Report for Submission to MSBA
 - 5/13/15 – MSBA Facilities Assessment Subcommittee
 - 6/3/15 – MSBA Board Approval to Proceed into Schematic Design (Conditional Approval*)
 - 6/30/15 – FAS PSR Supplemental Info Due*
-
- 8/17/15 – **SBC Meeting:** (Exterior Elevations & Materials, Green Discussion & Lifecycle Cost Analysis, Electrical & Lighting, Kitchen Design)
 - 8/24/15 – Schematic Design sent to Estimators
 - 8/31/15 – **SBC Meeting:** CM @ Risk Discussion, Design Briefing & VM Option Discussion
 - 9/8/15 – **SBC Meeting:** Review Estimates & Approve VM Options
 - 9/17/15 – Schematic Estimates/Budget Due to MSBA
 - 10/1/15 – Schematic Design Submittal to MSBA
 - 11/18/15 – MSBA Board Approval of Schematic Design
 - TBD – Carver Town Meeting/Vote on Project Funding

Community Outreach:

- **Old Home Day – Takeaways:**
 - Mostly positive feedback
 - Many people unaware that project still required voter approval to proceed
 - Some people concerned about being out of Town during vote
 - Only about half of residents have access to local cable programming
 - Obvious need to provide outreach to 'get the vote out'
- **PAC Group Organization:**
 - Raise Funds to Educate Community (Flyers, Mailings, Signs, etc)
- National Night Out – August 4th
- Mobile Home Park Presentation to Board of Directors
- Local Cable Project Updates
- Chance Court Outreach – (after Design more detailed)
- Farmers Market (September)

Discussion / Questions?

Carver School Building Committee Meeting
July 20th, 2015

